
 
        Conference Call 
        January 27, 2005 

Topic: LANDFIRE project  
 
Issue: LANDFIRE project update 
 
Background:  
The LANDFIRE project continues to proceed on schedule.   
 
Key Points:  

The first meeting of the Executive Oversight Committee is scheduled for February 28 
with most of the membership being able to attend. 

• 

• 

• 

• 

• 

The project has made adjustments for the lowered funding available and the deferral 
of image processing to the project for FY05.  Timelines and deliverables have been 
adjusted for image processing but overall project is expected to proceed as 
scheduled unless the FS funding removed in FY05 is not restored to the project in 
FY06.   
The January Capital Planning and Investment Control (CPIC) Quarterly report shows 
the project is on schedule and on budget.   
The Eastern LANDFIRE Rapid Assessment regional Reference Condition Modeling 
Workshops have started.    Managers are being encouraged to participate and 
provide input in the 6 workshops and the review process for these workshops. 
The 5 Rapid Assessment LANDFIRE regional modeling workshops for the West are 
completed, with 169 people participating from federal agencies, TNC, universities 
and other affiliations.    

 
 
Contacts:   Henry Bastian, Fire Ecologist – LANDFIRE Business Lead, 202-606-3206  
  Tim Melchert, Acting LANDFIRE Business Lead, 202-205-1388  
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